
 

 

 
Sanitary Contract 963 - Improvements to the Sanitary Sewers in the south west area of 

Baltimore City and Maidens Choice Pressure Sewer Assessment and Upland Sewer 
Replacement  

February 1, 2021 

 
 
To whom it may concern, 
Below is the project construction status update 
 
 
Work in Progress / Complete 
 

• After a temporary suspension of the work, a small amount of work on the sanitary sewer system 
has been completed at various locations in the project area.   

• Where necessary, local traffic control will be established for the safety of the crew and public 
 

 
Upcoming Work (January – February 2021)  
 

• Inspection and cleaning of the sanitary sewer system in the lower Gwynn’s Fall Park.  
 

o The work in the Park will consist of bypass pumping of the wastewater flow so that the 
Contractor can clean and CCTV inspection the sewer system. 

o Construction activity will be occurring in the Park; however, the trail will remain open 
during the entire work period. 

o The exact start date for the work is pending. Once the work begins, it is expected to take 
approximately 2-3 months. 

 

 
 
 
We hope this provides insight for the upcoming work as we strive to timely and safety 
complete this project. If you have any questions, please call. Additional information and 
resource area also available at our website https://publicworks.baltimorecity.gov 
 
Sincerely, 
 
 
 
Jerry Henger 
Construction Project Supervisor I 
DPW, Office of Engineering and Construction 
Jerry.Henger@baltimorecity.gov 

 

 

BERNARD “JACK” YOUNG, 
Mayor 

Matthew W. Garbark, Acting 
Director 

Abel Wolman Municipal Building, 

6th Floor 200 N. Holliday Street 
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